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VY Decommissioning Update 

• Dry Fuel Storage Project 
– Dry Fuel Loading 

• The Dry Fuel Storage Loading campaign was completed on August 1st with 

a total of 58 casks stored on the ISFSI pads. 

• The project was ahead of the original schedule and on budget. 
 

• ISFSI Protected Area Activated 
– The new ISFSI Protected Area (PA) is staffed and was declared 

operational on August 23rd. 

– All NRC approvals have been received by the site and changes to the 

Physical Security Plan implemented. 
 

• NRC Inspection Activities 
– The next planned NRC inspections are scheduled for the week of 

October 1st. 
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VY Decommissioning Update (Cont’d) 
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ISFSI 
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VY Decommissioning Update (Cont’d) 
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Completed Security Barrier &  
Final Cask Placed on ISFSI Pad 
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VY Decommissioning Update (Cont’d) 

• Water Management Update 
 

– A total of 825,000 gallons have been shipped to date. 
• Next shipment is scheduled for 10/2/18 

– Water Disposition Program 
• Reduction of groundwater entering the turbine building. 

• Current rate of ~400 - 600 GPD. 

– Groundwater is being safely shipped to EnergySolutions licensed 

disposal site in Tennessee.  
 

• Employee Information 
 

– Employee out-processing is currently scheduled for October 31st as  

we transition to the ISFSI Organization. 
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Proposed VY Sale and Accelerated 
Decommissioning 
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Public Utility Commission Proceeding Update 

• Recent Completed Milestones 
 

– VPUC issued a Procedural Order postponing its decision until after the 

NRC issues a ruling – July 6 

– Joint Petitioners provided a copy of the status report submitted to the 

NRC Commissioners – August 13 

– All other filings are before the VPUC 
 

• Upcoming Key Milestones 
 

– VPUC Decision on CPG - TBD 
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Nuclear Decommissioning Trust Update 
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NRC License Transfer Application Update 

 

• License Transfer Application (LTA) filed with NRC – Feb. 9, 2017 
 

• Entergy and NorthStar filed a joint status report with the NRC 

Commissioners on August 13, 2018 per their Memorandum and 

Order dated April 12, 2018 
 

• Completion of NRC review and decision on LTA expected later 

this year. 
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Nuclear Decommissioning Trust Update 

• The ENVY Nuclear Decommissioning Trust (NDT) balance was 

$527.9 Million on August 31, 2018 
 

• The NDT balance was $581.5 Million on December 31, 2017 
– Summary of NDT Performance in 2018: 

• Beginning Balance (1/1/18) - $581.5M 

• $32.6M in Qualified Withdrawals 

• $22M in Positive Market Adjustments 

• $43M in Fund Expenses 
 

• The Site Restoration Trust balance was $33.5 Million  

on August 31, 2018. 
– Entergy has funded a total of $25M;  $8.5M fund growth. 
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